
- One PRP:. Olin 
Non-NPL at present

- 100 acre site, five interconnected ponds,. discharge to., >
major drinking water supply . reservoir, 'groundwater and 
surface contamination ,

- Administrative Order signed with State to prepare "RIS”; 
and propose alternative remedial actions CSI mentioned in 
AO

i

CSI Role \
Instrumental in finalizing AO

- TR&C split into two groups: assisting in management of
RI/FS and validating RI/FS (TAB involved only in 
validation)

Update
- Phase I of validation (work plan for the remedial 

'"investigations is complete. The State has concurred.
Major technical issues resolved include:
a) potential groundwater underflow identified in work 

plan
b) sampling will be phased in iterative approach
c) alternatives will be screened early in process
d) HSL/CLP protocols adopted CUdn
e) assays of fish added at CSI suggestion
f) major issue is community relations plan. The NCP 

requires the "lead agency” to prepare a CRP prior to 
initiation of sampling. 'The State of Connecticut was 
reluctant to undertake this responsibility, and has 
agreed to delegate this responsibility to Olin

- Phase II of validation fOA/OC plan and Worker Health and
Safety"Pl&nf is complete, pending finalization of
laboratory audit. The State has concurred

NEXT STEPS
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State will be reluctant to prepare endangerment 
assessment
RCRA permits may be required, unless action is covered 
NCP compliance policy
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